

CONFIRM JOB NO.	Third Party : SID 3055283 footing and post
SCHEME LOCATION	Singleton, North of the village
Conject Issue Group	Supply and install footing and post for SID only
Project Manager	
BBLP Agent	Mark Smith
Expected Duration (No. of Days)	1
Works planned for	Days
Date of this Quotation	06/10/2022
Revision	

**Forecast of Defined Cost**

<b>Contractors Estimate</b>		
A) People	£	750.00
B) Equipment	£	-
C) Plant and Materials	£	706.10
<b>D) Subcontractors</b>		
See Tab (SubCon 1)	£	-
Traffic Management and Signs	£	1,000.00
Sub Total	£	2,456.10
Fee %	25.00% £	614.03
Total	£	3,070.13
<b>Notes</b>		
1. All items priced here are indicative based on the details supplied. It is likely to change depending on site conditions		
2. for Option E jobs BBLP are providing an indicative forecast of costs only. The final value of the scheme will be based on cost plus fee.		

Confirm Number  
Scheme Location

Third Party : SID 3055283 footing and post  
Singleton, North of the village

People					
Description	Qty	Unit	Rate		
2 Man gang with truck & hand tools	1	day	750.00	£	750.00
				£	750.00

Confirm Number  
Scheme Location

Third Party : SID 3055283 footing  
Singleton, North of the village

Materials					
Description	Qty	Unit	Rate		
Postfix 25kg Bag	10	25kg	5.61	£	56.10
Sockets for SID	2	Nr.	300.00	£	600.00
Post for SID	1	Nr.	50.00	£	50.00
				£	706.10

**BBLP West Sussex Traffic Management - 2022**

	<b>Item Description</b>	<b>Qty</b>	<b>Unit</b>	<b>Rate</b>	<b>Amount (£)</b>
<b>1</b>	Traffic management on low speed lane closure		day	£ 650.00	£ -
<b>2</b>	Traffic management on High speed lane closure	1	day	£ 1,000.00	£ 1,000.00
<b>3</b>	Traffic management by manual control stop/go board		day	£ 1,200.00	£ -

Sub-total

£ 1,000.00